BI-WEEKLY PROGRESS UPDATE
Through December 3, 2010

PROJECT STATUS:

- The continued buildup of formwork for interior concrete foundations
- Continued installation of 1st, 2nd and 3rd floor overhead mechanical, electrical and plumbing materials underway
- Installation of gypsum board “interference walls” at 3rd floor
- Installation of 1st, 2nd and 3rd floor in-wall mechanical, electrical and plumbing materials underway
- Installation of 1st, 2nd and 3rd floor wall, ceiling and soffit framing ongoing

UPCOMING CONSTRUCTION ACTIVITIES:

- Roof installation
- Underground utilities
- Site work revisions