

ADDENDUM NO. 3

Date: July 3, 2018

Health Center–Concessions and Parking Lot Phase 1A

Bid No. 350

South Orange County Community College District

General-All project documents including contract documents, drawings, and specifications, shall remain unchanged with the exception of those elements added, revised, deleted, or clarified by this addendum.

CONTENTS ADDENDUM ITEMS

INDEX

PAGE 1

ITEMS:

3-1 Revise Pre-Qualification Procurement Schedule

PAGE 2

3-1 Revise Pre-Qualification Procurement Schedule

3-1.1 Revise due date for sealed bids from July 24, 2018 to August 2, 2018 per the revised schedule below:

4.2 PRE-QUALIFICATION, BID AND AWARD SCHEDULE

4.2.1 Procurement Schedule. The following is the anticipated schedule for the Pre-Qualification process, Request for Bids and Notice of Intent to Award:

.1	Initial Advertisement for Pre-Qualification:	June 5, 2018
.2	Subsequent Advertisement for Pre-Qualification:	June 12, 2018
.3	Pre-Qualification Documents Available:	June 5, 2018
.4	Deadline for Notifying District of Interest to Prequalify	June 18, 2018
.5	Deadline for Requests for Clarification (Pre-Qualification):	June 18, 2018
.6	Final Addendum (Pre-Qualification):	June 20, 2018
.7	Pre-Qualification Submittals Due:	June 27, 2018
.8	Debriefings:	July 6, 2018
.9	Notice of Selection of Pre-Qualified Bidders and Issuance of Contracting and Bidding Manual:	July 2, 2018
.10	Deadline for Requests for Clarification (Bidding Phase):	July 16, 2018
.11	Final Addendum	July 18, 2018
.12	Sealed Bids Due:	July 24, 2018 August 2, 2018
.13	Board Approval:	August 27, 2018
.14	Notice of Award:	August 28, 2018
.15	Construction Start date (NTP):	September 17, 2018
.16	Project Delivery/Completion to District:	September 17, 2019
.17	Project Delivery/Completion to District:	September 17, 2019

End of Addendum No. 3